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ESTIMATE RUN 05/30/2018

ESTIMATE SUMMARY 18:35:30

CONTID: C20950         ESTIMATE NO: 0002 PROG 2005

PCN: 20950-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH69, MP 25.7 TO MP 50.1 PERCENT TIME:

PROJECT NO: STR069A-032                   

SH69 OVERLAY MP 25.7 TO 50.1

NAME OF ROAD:  

PROJECT COUNTIES: HUERFANO

CONTRACTOR:

A and S CONSTRUCTION CO. PAY PERIOD ENDING

P.O. BOX 566 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

CANON CITY CO 81215-0566(719)275-4555 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 4,521,532.50 PARTICIPATING $ $ 1,947,271.28

AWARD PROJECT AMT: 4,170,000.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -46,298.93

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

48.00

WORK DAYS

WORK DAYS

55.99%

1,990,058.75

1,947,271.28

1,947,271.28

1,900,972.35

$

$

$

$

2,531,473.75

0.00

2,531,473.75

0.00

2,531,473.75

-62,550.00

0.00

2,468,923.75

0.00

AMOUNT DUE 2,468,923.75 1,900,972.35

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,900,972.35

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

CUSTER

  

48.0 TIME ALLOW: 100

ORIG TIME ALLOW: 100

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

02/01/2018

03/19/2018

05/26/2018

01/04/2018

01/16/2018

01/13/2018

02/01/2018
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PCN: 20950-BID    ESTIMATE RUN 05/30/2018

PROJECT: STR069A-032                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

18:35:30

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Delineator 0.000

0.000

202-00090  
 

0.000.000

0.00

650.000

EACH

3.00000

0010 *Removal of Asphalt Mat (Planing) 2,459.000

1,250.000

202-00240  
 

29,672.003,709.000

10,000.00

4,801.000

SY  

8.00000

0015 *Removal of Ground Sign 0.000

0.000

202-00810  
 

0.000.000

0.00

88.000

EACH

35.00000

0020 *Removal of Sign Panel 0.000

0.000

202-00821  
 

0.000.000

0.00

43.000

EACH

40.00000

0025 *Removal of Guardrail Type 3 5,037.500

1,951.000

202-01130  
 

27,954.006,988.500

7,804.00

7,688.000

LF  

4.00000

0030 *Removal of End Anchorage 45.000

25.000

202-01300  
 

28,000.0070.000

10,000.00

76.000

EACH

400.00000

0035 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

50.000

HOUR

170.00000

0040 *Erosion Log Type 1 (12 Inch) 1,280.000

150.000

208-00002  
 

11,440.001,430.000

1,200.00

2,500.000

LF  

8.00000

0045 Rock Check Dam 0.000

0.000

208-00041  
 

0.000.000

0.00

12.000

EACH

350.00000

0050 Pre-fabricated Vehicle Tracking Pad 0.000

0.000

208-00075  
 

0.000.000

0.00

2.000

EACH

700.00000

0055 *Reset Mailbox Structure (Type 3) 0.000

0.000

210-00013  
 

0.000.000

0.00

7.000

EACH

600.00000
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PCN: 20950-BID    ESTIMATE RUN 05/30/2018

PROJECT: STR069A-032                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

18:35:30

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.800

ACRE

14,000.00000

0065 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.800

ACRE

17,000.00000

0070 *Mulching (Weed Free Hay) 0.000

0.000

213-00002  
 

0.000.000

0.00

0.800

ACRE

15,000.00000

0075 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

160.000

LB  

20.00000

0080 Aggregate Base Course (Shoulder Material) 0.000

0.000

304-08002  
 

0.000.000

0.00

1,684.000

CY  

40.00000

0085 Hot Mix Asphalt (Patching) (Asphalt) 0.000

10.560

403-00720  
 

1,288.3210.560

1,288.32

300.000

TON 

122.00000

0090 *Hot Mix Asphalt (Grading ST)(75)(PG 58-28) 609.730

22,359.330

403-36721  
 

1,561,896.0822,969.060

1,520,434.44

36,713.000

TON 

68.00000

0095 Emulsified Asphalt (Slow-Setting) 412.000

9,440.900

411-10255  
 

29,558.709,852.900

28,322.70

19,944.000

GAL 

3.00000

0100 *Sawing and Sealing Bridge Joint 0.000

0.000

518-03000  
 

0.000.000

0.00

185.000

LF  

17.00000

0105 *Guardrail Type 3 (6-3 Post Spacing) 8,425.000

3,725.000

606-00301  
 

291,600.0012,150.000

89,400.00

12,950.000

LF  

24.00000

0110 *Transition Type 3J 0.000

0.000

606-01385  
 

0.000.000

0.00

2.000

EACH

700.00000
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PCN: 20950-BID    ESTIMATE RUN 05/30/2018

PROJECT: STR069A-032                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

18:35:30

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *End Anchorage Type 3K 0.000

0.000

606-01390  
 

0.000.000

0.00

2.000

EACH

1,200.00000

0120 *End Anchorage (Nonflared) 41.000

25.000

606-02003  
 

171,600.0066.000

65,000.00

74.000

EACH

2,600.00000

0125 *Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

476.000

EACH

15.00000

0130 *Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

170.000

EACH

17.00000

0135 *Delineator (Flexible) (Flat Mounted) 0.000

0.000

612-00037  
 

0.000.000

0.00

427.000

EACH

62.00000

0140 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

523.000

SF  

15.00000

0145 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

1,149.000

SF  

20.00000

0150 *Steel Sign Support (2-Inch Round)(Post and Socket) 0.000

0.000

614-01503  
 

0.000.000

0.00

45.000

EACH

200.00000

0155 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase 

0.000

0.000

614-01573  
 

0.000.000

0.00

94.000

EACH

350.00000

0160 *Rumble Strip 0.000

0.000

614-80385  
 

0.000.000

0.00

68.000

LF  

30.00000

0165 *Construction Surveying 0.500

0.250

625-00000  
 

15,000.000.750

5,000.00

1.000

L S 

20,000.00000
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PCN: 20950-BID    ESTIMATE RUN 05/30/2018

PROJECT: STR069A-032                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

18:35:30

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Mobilization 0.500

0.500

626-00000  
 

85,000.001.000

42,500.00

1.000

L S 

85,000.00000

0175 *Public Information Services (Tier IV) 0.500

0.250

626-01104  
 

6,000.000.750

2,000.00

1.000

L S 

8,000.00000

0180 *Pavement Marking Paint 76.000

1,337.960

627-00001  
 

45,246.721,413.960

42,814.72

2,860.000

GAL 

32.00000

0185 *Pavement Marking Paint (High Build) 0.000

0.000

627-00013  
 

0.000.000

0.00

1,941.000

GAL 

58.00000

0190 *Flagging 1,901.500

2,504.000

630-00000  
 

96,921.004,405.500

55,088.00

4,405.500

HOUR

22.00000

0192 Pilot Car Operation CMO #2 0.000

169.500

630-00001  
 

9,322.50169.500

9,322.50

169.500

HOUR

55.00000

0195 *Traffic Control Inspection 13.000

10.000

630-00007  
 

1,380.0023.000

600.00

40.000

DAY 

60.00000

0200 *Traffic Control Management 24.000

18.000

630-00012  
 

63,000.0042.000

27,000.00

100.000

DAY 

1,500.00000

0205 *Flashing Beacon (Portable) 1.000

0.000

630-80001  
 

800.001.000

0.00

2.000

EACH

800.00000

0210 *Construction Traffic Sign (Panel Size A) 8.000

4.000

630-80341  
 

96.0012.000

32.00

24.000

EACH

8.00000

0215 *Construction Traffic Sign (Panel Size B) 40.500

14.000

630-80342  
 

436.0054.500

112.00

109.000

EACH

8.00000
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PCN: 20950-BID    ESTIMATE RUN 05/30/2018

PROJECT: STR069A-032                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

18:35:30

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0220 *Portable Message Sign Panel 1.000

0.000

630-80355  
 

8,000.001.000

0.00

2.000

EACH

8,000.00000

0225 *Drum Channelizing Device 47.000

0.000

630-80360  
 

517.0047.000

0.00

100.000

EACH

11.00000

0230 *Traffic Cone 90.000

52.500

630-80380  
 

142.50142.500

52.50

285.000

EACH

1.00000

0235 *Mobile Pavement Marking Zone 0.000

0.000

630-80511  
 

0.000.000

0.00

1.000

L S 

3,000.00000

0240 *Mobile Attenuator 0.000

0.000

630-85041  
 

0.000.000

0.00

20.000

DAY 

500.00000

0245 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

152,000.000

F A 

1.00000

0250 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

2,500.000

F A 

1.00000

0255 F/A Fuel Cost Adjustment 0.000

2,568.600

700-70016  
 

2,568.602,568.600

2,568.60

20,000.000

F A 

1.00000

0260 F/A Asphalt Cement Cost Adjustment -1,431.170

-11,787.200

700-70019  
 

-13,218.37-13,218.370

-11,787.20

30,000.000

F A 

1.00000

0265 F/A On-The-Job Trainee 0.000

1,863.000

700-70023  
 

1,863.001,863.000

1,863.00

2,560.000

F A 

1.00000

0270 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

0.000.000

0.00

101,000.000

F A 

1.00000
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PCN: 20950-BID    ESTIMATE RUN 05/30/2018

PROJECT: STR069A-032                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

18:35:30

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0275 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

5,000.000

F A 

1.00000

CAT 2,476,084.051,910,615.584,388,150.50CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURES 

0280 *Removal of Asphalt Mat (Planing) 297.000

0.000

202-00240  
 

2,376.00297.000

0.00

563.000

SY  

8.00000

0285 *Removal of Bridge Railing 0.000

79.000

202-00425  
 

1,580.0079.000

1,580.00

263.000

LF  

20.00000

0290 *Hot Mix Asphalt (Grading ST)(75)(PG 58-28) 0.000

0.000

403-36721  
 

0.000.000

0.00

56.000

TON 

68.00000

0295 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

28.000

GAL 

3.00000

0300 *Transition Type 3G 0.000

4.000

606-01370  
 

7,200.004.000

7,200.00

8.000

EACH

1,800.00000

0305 *Bridge Rail Type 10R 0.000

80.500

606-11010  
 

21,332.5080.500

21,332.50

274.000

LF  

265.00000

CAT 32,488.5030,112.50100,666.00CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0310 Field Office (Class 2) 0.500

0.200

620-00002  
 

9,800.000.700

2,800.00

1.000

EACH

14,000.00000

0315 Field Laboratory (Class 2) 0.500

0.200

620-00012  
 

9,800.000.700

2,800.00

1.000

EACH

14,000.00000
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PCN: 20950-BID    ESTIMATE RUN 05/30/2018

PROJECT: STR069A-032                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

18:35:30

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0320 Sanitary Facility 0.500

0.200

620-00020  
 

3,301.200.700

943.20

1.000

EACH

4,716.00000

CAT 22,901.206,543.2032,716.00CURRENT AMT0400 $ $ $

$ 2,531,473.751,947,271.28$4,521,532.50$CURRENT AMTPROJECT TOTAL


